Radiogram No. 5742u
ATV ACS Test

GMT
06:00-06:10
06:00-06:10
06:10-06:40
06:10-06:15
06:15-06:40
06:40-07:30
07:30-07:50
07:30-07:45
07:50-08:05
08:05-08:15
08:05-08:15
08:05-08:20
08:15-08:25
08:15-08:20
08:20-09:15
08:20-08:25

08:25-09:00

08:25-09:25
09:00-09:10
09:10-09:25
09:15-09:25
09:25-09:35
09:25-10:55
09:25-10:55
09:35-09:40
09:40-10:20
10:20-10:40
10:40-11:40
10:55-12:10
11:30-11:40
11:40-12:40
11:40-13:05
12:10-12:20
12:20-12:30

12:30-12:45

12:45-12:55

12:45-12:55
12:55-13:05
13:05-14:05
14:05-15:15

CREW
FE-5, FE-6
CDR
FE-5, FE-6
CDR
CDR

FE-5, FE-6
CDR

FE-5
FE-6
CDR
FE-5
FE-6
FE-6
CDR

FE-5

CDR
FE-5
FE-5
FE-6
FE-6
FE-5
CDR
FE-6
FE-6
FE-6
FE-6
CDR
FE-5
FE-5
FE-6
CDR
CDR

CDR

CDR

FE-5
FE-5
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ACTIVITY
Morning Inspection
SONOCARD Experiment Termination
Post-sleep
Elektron-VM System Monitoring
Post-sleep
BREAKFAST
Work Prep
SONOCARD Copy Data to RSE-MED Laptop
Daily Planning Conference (S-band)
Glove Box (MSG) Activation
NS2 Experiment steps
On MCC GO BMI1 &2 Absorption Cartridge Regeneration (start)
BTX Camera Lens Config
NS2 — Camera Setup
NS2 Sample Setup
Work Prep

Scheduled Maintenance of Compound Specific Analyzer- Combustion Products
(CSA-CP)

Physical Exercise (ARED)

WRS Water Sample Analysis

Private Medical Conference

NS2 Experiment steps

NS2 Close-Out Ops

Physical Exercise (ARED)

Physical Exercise (TVIS), Day 4

JPM PROX Deactivation

HTV — HCP Stowage

WRM Condensate Collection

Physical Exercise T2

Changeout of CPBK-2M Water conditioning unit purification columns (BK BKB)
MSG Video Recorder 4 Connections Check
Physical Exercise T 2

Physical Exercise (ARED)

PAO Hardware Setup

Crew Prep for PAO

TV PAO with Irkutsk State TV/Radio Broadcasting Company [ TPK] (Ku + S-
band)

F®UN-1 [Geophysical Studies]. Start SONY DCR-TRV900E Camcorder Battery
Charge

TOCA Data Recording And Downlink
EHS GC/DMS Ops Start

LUNCH

Increment Depress OBT Dirill



15:15-15:25
15:15-16:15
15:20-15:35
15:25-15:35
15:35-15:55
15:40-15:45
15:55-16:00

16:05-16:10

16:15-16:35
16:35-16:45
16:35-17:10
16:35-16:55
16:45-17:45
17:10-17:25
17:25-17:30

17:25-18:55

17:35-17:40
17:40-17:55

17:45-18:35

17:55-18:05
18:25-18:45

18:35-19:05

18:45-18:55
18:55-19:05
18:55-19:00
19:05-19:20
19:20-19:30
19:20-19:25
19:25-20:30
19:30-21:30
19:30-19:35
19:35-21:25
20:30-20:45
20:45-21:30
21:25-21:30
21:30-06:00
Task List
Notes:

FE-6
FE-5
CDR
FE-6
FE-6
CDR
FE-6

CDR

CDR
FE-6
FE-5
CDR
FE-5, FE-6
FE-6

FE-5

FE-6
FE-6

CDR

FE-6
FE-6

CDR

FE-6
FE-6
FE-5

FE-5, FE-6
CDR
CDR
FE-5
FE-6
FE-6
CDR
CDR
FE-6

CDR
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PAO Hardware Setup

EVA Tool Config

Private Medical Conference (Ku + S-band)
Crew Prep for PAO

PAO Event

CPC File System Initialization Procedure (start). Tagup with specialists (S-band)

PAO Hardware Deactivation

CPC File System Initialization Procedure (termination) Tagup with specialists (S-

band)
Conference for Emergency Response to Rapid Depress On-board ISS (S-band)
RUSALKA. Battery charge (start)

WHS Flush Water Tank Fill

EVA Tool Config

RELAXATION Hardware Setup. Tagup with specialists (S-band)
Prepack conference for ULF6 Shuttle arrival

HMS Defibrillator Inspection

Waste and Hygiene Compartment (WHS) Urine Receptacle and Insert Filter
Changeout

ISS HAM Radio Setup in SM
ISS HAM Radio Session from SM

RELAXATION. Activation, Mode Selection, and Observation. Tagup with
specialists (S-band)

WRM Condensate Collection
HRF Hardware Setup for Urine Collection

RELAXATION. Data Copy and Hardware Removal. Tagup with specialists (S-
band)

USOS Window Shutter Close
Evening Work Prep

Terminate EHS GC/DMS Ops

Daily Planning Conference (S-band)
Evening Work Prep

Elektron-VM System Monitoring
Pre-sleep

Pre-sleep

MPC Power Up

Pre-sleep

BMI ®2 Absorption Cartridge Regeneration (termination)
Pre-sleep

MPC Power Down

SLEEP

IMS Update

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram



